

Efficient QUantum ALgorithms for IndusTrY

WP7 Project management

D7.2 Quality plan and Monitoring

Version: 1.0

Submission date: 26/10/2023



Document control

Project title	Efficient QUantum ALgorithms for IndusTrY
Project acronym	EQUALITY
Call identifier	HORIZON-CL4-2021-DIGITAL-EMERGING-02
Grant agreement	101080142
Starting date	01/11/2022
Duration	36 months
Project URL	http://equality-quantum.eu
Work Package	WP7 Project management
Deliverable	D7.2 Quality Plan and Monitoring
Contractual Delivery Date	M12
Actual Delivery Date	M12
Nature¹	R
Dissemination level²	PU
Lead Beneficiary	Capgemini
Editor(s)	Pablo-David Rojas
Contributor(s)	Kirill Shiiarov, Pranjal Dhole
Reviewer(s)	Wael Yahyaoui
Document description	This deliverable will ensure the quality monitoring of the deliverables and will be delivered once every year: M12, M24 & M36.

¹R: Document, report (excluding the periodic and final reports); DEM: Demonstrator, pilot, prototype, plan designs; DEC: Websites, patents filing, press & media actions, videos, etc.; DATA: Data sets, microdata, etc.; DMP: Data management plan; ETHICS: Deliverables related to ethics issues.; SECURITY: Deliverables related to security issues; OTHER: Software, technical diagram, algorithms, models, etc.

²PU – Public, fully open, e.g., web (Deliverables flagged as public will be automatically published in CORDIS project's page); SEN – Sensitive, limited under the conditions of the Grant Agreement; Classified R-UE/EU-R – EU RESTRICTED under the Commission Decision No2015/444; Classified C-UE/EU-C – EU CONFIDENTIAL under the Commission Decision No2015/444; Classified S-UE/EU-S – EU SECRET under the Commission Decision No2015/444

Version control

Version	Editor(s) Contributor(s) Reviewer(s)	Date	Description
0.1	Pablo-David Rojas	18.10.23	Content about current status and structure of the document
0.2	Kirill Shiiarov	19.10.23	Corrections to intermediate document
0.3	Pranjal Dhole	19.10.23	Corrections to intermediate document
0.4	Wael Yahyaoui	20.10.23	Intermediate document reviewed reviewer
0.5	Kirill Shiiarov	25.10.23	Corrections to intermediate document
0.6	Pranjal Dhole	25.10.23	Corrections to intermediate document
0.7	Wael Yahyaoui	20.10.23	Intermediate document reviewed reviewer
1.0	Pablo-David Rojas	26.10.23	Document released by Technical Project Lead

Abstract

A quantum revolution is unfolding, and European scientists are in the lead. It is time to take decisive action and transform our scientific potential into a competitive advantage. Achieving this goal will be critical to ensure Europe's technological sovereignty in the coming decades. EQUALITY brings together scientists, innovators, and prominent industrial players with the mission of developing cutting-edge quantum algorithms to solve strategic industrial problems. The consortium will develop a set of algorithmic primitives applicable to various industry-specific workflows. These primitives include differential-equation solvers, material-simulation algorithms, quantum optimisers, and quantum machine learning. To focus our efforts, we target eight paradigmatic industrial problems. These problems will likely yield early quantum advantage and pertain to the aerospace and energy-storage industries. They include aerodynamics simulation, battery- and fuel-cell design and optimisation, battery material discovery, space-mission optimisation, and space data analysis.

We aim to develop quantum algorithms for industrial problems using real quantum hardware. This requires grappling with the limitations of present-day quantum hardware. Thus, we will devote much of our efforts to developing strategies for optimal hardware exploitation. These low-level implementations will account for the effects of noise and topology and will optimise algorithms to run on limited hardware. EQUALITY will build synergies with Quantum-Flagship projects and Europe's thriving ecosystem of quantum start-ups. Use cases will be tested on quantum hardware from three of Europe's leading vendors and two HPC centres. The applications targeted have the potential to create billions of euros for end-users and technology providers over the coming decades. With EQUALITY, we aim to play a role in unlocking this value and placing Europe at the centre of this development. The project gathers nine partners and has a budget of €6M over three years.

Disclaimer

This document does not represent the opinion of the European Union or European Commission, and neither the European Union nor the granting authority can be held responsible for any use that might be made of its content.

This document may contain material which is the copyright of certain EQUALITY consortium parties and may not be reproduced or copied without permission. All EQUALITY consortium parties have agreed to the complete publication of this document. The commercial use of any information in this document may require a license from the proprietor.

Neither the EQUALITY consortium nor a particular party of the EQUALITY consortium warrants that the information contained in this document is capable of use nor that the use of the data is free from risk. It accepts no liability for loss or damage anyone suffers using this information.

Acknowledgement

This document is a deliverable of the EQUALITY project. This project has received funding from the European Union's Horizon Europe research and innovation programme under grant agreement N° 101080142.

Table of Contents

Document control	2
Version control	3
Abstract	4
Disclaimer	5
Acknowledgement	5
Table of Contents	6
List of abbreviations	7
List of Tables	7
List of Figures	7
1. INTRODUCTION	8
1.1. Purpose	8
1.2. Structure of the Deliverable	8
2. QUALITY ASSURANCE	9
2.1. Consortium Partners.....	9
2.2. Work Packages Structure	10
3. DELIVERABLES	10
3.1. Deliverables Validation	10
3.2. Deliverables Description and Status	11
4. MILESTONES	14
5. CONCLUSION	15
3.3. Work Packages	15
3.4. Deliverables.....	15
3.5. Milestones	15

List of abbreviations

Abbreviation	Description
WP	Work package
CA	Consortium Agreement
GA	Grant Agreement

List of Tables

Table 1: Consortium Partners. 9
Table 2: List of deliverables discussed in this report and their description..... 11
Table 3: List of deliverables due month 12 and month 18 of the project and their status **Error!**
Bookmark not defined.
Table 4: List of milestones and their status 14

List of Figures

Figure 1: EQUALITY Project Work Packages. 10

1. INTRODUCTION

1.1. Purpose

The EQUALITY Quality Plan and Monitoring document tracks and reports the acceptance of all milestones and deliverables ensuring excellent quality and progress of the work. This report will be delivered on three occasions: project months 12 (this report), 24, and 36.

1.2. Structure of the Deliverable

This deliverable will act as a guide for reporting the progress finding information that is already agreed upon in the CA and GA. This document covers deliverables status, deliverables description, and Milestones Status. The items included in this report comprise:

Milestones and Deliverables addressed during the first 12 months of the project:

- M1 Use-case definition and technology roadmap
- M2 Version 1.0 of algorithmic primitives
- M3 Version 1.0 of low-level implementations
- D6.1 Project website (including project repository)
- D6.2 Dissemination & communication plan
- D4.1 Problem specification sheets (energy storage)
- D5.1 Market analysis, business model and upscaling
- D6.5 Market analysis, business model and upscaling
- D7.1 Project management handbook and yearly management reports
- D7.3 Data management plan
- D3.1 Specifications on quantum hardware and low-level implementations
- D6.3 Dissemination & communication reports
- D7.2 Quality plan and monitoring

Milestones and Deliverables planned for the upcoming 6 months, due on month 18 of the project:

- M4 Top-down stack integration
- M5 Version 2.0 of algorithmic primitives
- D3.2 Middleware and API specifications
- D3.3 Performance report on integrated stack
- D4.2 Performance report (energy storage) v-1.0
- D5.2 Performance report (aerospace) v-1.0

2. QUALITY ASSURANCE

In EQUALITY, the approach to quality is based on the milestones and deliverables in each work package. The project coordinator addresses the quality acceptance in the consortium meetings and any non-acceptance is addressed by the respective responsible consortium partner (Table 1). The work package leader will be responsible to ensure the quality and monitoring of the milestones within the respective work package and reporting back the status to be documented in reports such as this one.

2.1. Consortium Partners

The consortium partners are listed in the following table:


Table 1: Consortium partners.

	Organization name	Short Name	Country
1	Capgemini Deutschland GmbH	CAP	DE
2	Qu&Co AI BV	QC	FR
3	Airbus Operations GmbH	AOG	DE
4	Deutsches Zentrum für Luft- und Raumfahrt e.V.	DLR	DE
5	Fraunhofer-Gesellschaft zur Förderung der angewandten Forschung e.V.	ENAS	DE
6	Institut National de Recherche en Informatique et en Automatique	INRIA	FR
7	Universiteit Leiden	ULEI	NL
8	Da Vinci Labs SAS	DVL	FR

2.2. Work Packages Structure

This 36-month-long project is divided into seven work packages and seven milestones. The simplified diagram (Figure 1) displays the main dependencies between the work packages.

Figure 1: EQUALITY project work packages.



The seven work packages are elaborated and controlled in critical tasks, and the 26 key deliverables drive the performance measurement. This document reports the status of the milestones: M1, M2, M3, M4, M5, and the deliverables D6.1, D6.2, D4.1, D5.1, D6.5, D7.1, D7.3, D3.1, D6.3, D7.2, D3.2, D3.3, D4.2, D5.2.

3. DELIVERABLES

3.1. Deliverables Validation

The submitted deliverables listed below have been reviewed by the consortium members and with mutual agreement delivered to the online Grant Management System of the European Commission on behalf of the EQUALITY project. The project coordinator owned the inclusion of all consortium members in the review procedure of all the deliverables. This will also apply to the ongoing deliverables and to the ones that have not started yet.

The work package leader or consortium member representative monitored the work packages, milestones, and deliverables. In case of any deviation, the project coordinator informed at the earliest. The project coordinator ensured that all stakeholders were informed and helped work package leaders in case of impediments.

The Equality Consortium designed an inhouse systematic process for validating the quality and completeness of each project deliverable:

- Align with the consortium member representative in charge of the deliverable.
- Create the deliverable document by gathering all the technical information needed from collaborator researchers across different working groups.
- Evaluate the deliverable outcome against the stated objectives by performing an assessment of the status.
- Perform a verification of all the documents and results to be reported in the deliverable.
- Follow the agreed quality standards and formats for reporting the work done.
- Engage an internal team of technical experts to perform a peer-review of the intermediate document.
- Check references, dates, content and adhere to agreed layout by using the inhouse template.
- Address the issues identified as well as the feedback collected.
- Finalise the intermediate document and submit it to a reviewer.
- Implement comments from the reviewer.
- Submit the deliverable to the platform provided by the funding body.

3.2. Deliverables Description and Status

The description of the deliverables mentioned on this report is shown on Table 2, while their status is annotated on Table 3.

Table 2: List of deliverables discussed in this report and their description.

Deliverable name	Description
D6.1 Project website (including project repository)	This deliverable will serve as the main communication and dissemination platform to allow stakeholders, policymakers, and media access to the project development and results launched and developed. It will also host all the public dissemination deliverables and promote relevant content. It will be continuously updated per the project progress. News, editorials, videos, infographics, events, etc. for the key stakeholder groups, engaging them in the content and objectives of the project. The website will also serve as a content generation tool where partners are welcome to contribute content and provide feedback on its development to help increase the visibility of the project and maximise its impact.
D6.2 Dissemination & communication plan	This deliverable will serve as a reference when conducting dissemination and communication activities, illustrating the key objectives for communicating and disseminating the EQUALITY project and the means through which stakeholders will be targeted and engaged to maximise opportunities and impact.
D4.1 Problem specification sheets (energy storage)	This deliverable will define clearly articulated problem statements for each of the four trials (Predictive models for battery design and fuel cells. Simulations of solid oxide fuel cells. Materials discovery for battery design. Atomistic models for fuel cell simulation.) including detailed descriptions of the problem scenario, the chosen methods, its implications, and its impact on the different stakeholders. New: This deliverable will define clearly articulated problem statements for each of the four trials (Predictive models for battery design and fuel cells.

	Simulations of solid oxide fuel cells. Materials discovery for battery design. Atomistic models for fuel cell simulation.)
D5.1 Problem specification sheets (aerospace)	This deliverable defined clearly articulated problem statements for each of the four trials (Aerodynamics simulations. Space mission optimisation. Space data analysis and processing. Multidisciplinary design optimisation) including detailed descriptions of the problem scenario, the chosen methods, its implications, and its impact on the different stakeholders.
D6.5 Market analysis, business model and upscaling	This deliverable will present a thorough market assessment (market dynamics, volume, value, growth, segmentation, competitor analysis) and a solution-based business model, considering the upscaling to other countries.
D7.1 Project management handbook and yearly management reports	This deliverable will report on the general technical and administrative management information, organised around the project lifecycle of initiating, planning, controlling, and closing. It will be delivered on four occasions: M6, 12, 24, 36.
D7.3 Data management plan	This deliverable will describe the strategies and measures of data management; how the data will be managed, analysed, described, and stored, what standards you will use, how the metadata will be handled, and how the data will be protected.
D3.1 Specifications on quantum hardware and low-level implementations	This deliverable will demonstrate the implementation of the developed algorithm primitives on specific hardware types per the measurement of the exploitation strategies' performance. It will include the process documentation as well.
D6.3 Dissemination & communication reports	This deliverable will report on the progress of the dissemination and communication activities and will track and measure the impact of specific communication metrics and key performance indicators. It will be updated on an annual basis throughout the project (M12, M24, M36)
D7.2 Quality plan and monitoring	This deliverable will report on the continuous quality assurance of the project results including the assessment of the project activities and outcomes, risk analysis, mitigation strategies, and lessons learned to refine results. It will be delivered on three occasions: M12,24,36.
D3.2 Middleware and API specifications	This deliverable will demonstrate the developed framework connecting the algorithms and the identified methods & strategies per the performance measurement. It will include as well the process documentation.
D3.3 Performance report on integrated stack	This deliverable will report on the performance of the integrated stack against different test problems, including a comparison with ideal emulators and emulators with noise.
D4.2 Performance report (energy storage) v-1.0	This deliverable will illustrate the results of the simulations of the four trials (Predictive models for battery design and fuel cells. Simulations of solid oxide fuel cells. Materials discovery for battery design. Atomistic models for fuel cell simulation.) including cross-platform performance assessment, the practical impact of the chosen strategies, and comparison with the classical methods.
D5.2 Performance report (aerospace) v-1.0	This deliverable will illustrate the results of the simulations of the four trials (Aerodynamics simulations. Space mission optimisation. Space data analysis and processing. Multidisciplinary design optimisation) including cross-platform performance assessment, the practical impact of the chosen strategies, and comparison with the classical methods.

Table 3: List of deliverables due in month 12, month 18, and their status.

Del. No. ³	Deliverable name	WP	Lead	Type ⁴	Dissem. level ⁵	Due date (in Month)	Status
D6.1	Project website (including project repository)	6	DVL	R	P	3	Submitted
D6.2	Dissemination & communication plan	6	DVL	R	P	3	Submitted
D4.1	Problem specification sheets (energy storage)	4	DLR	DEM	P	6	Submitted
D5.1	Problem specification sheets (aerospace)	5	Airbus	DEM	P	6	Submitted
D6.5	Market analysis, business model and upscaling	6	CAP	R	P	6	Submitted
D7.1	Project management handbook and yearly management reports	7	CAP	R	P	6	Submitted
D7.3	Data management plan	7	DLR	DMP	P	6	Submitted
D3.1	Specifications on quantum hardware and low-level implementations	3	QC	DEM	P	12	Submitted
D6.3	Dissemination & communication reports	6	DVL	R	P	12	Submitted
D7.2	Quality plan and monitoring	7	CAP	R	P	12	Submitted
D3.2	Middleware and API specifications	3	QC	DEM	P	18	Ongoing
D3.3	Performance report on integrated stack	3	QC	R	S	18	Not started

³ Deliverable numbers in order of delivery dates. Please use the numbering convention. For example, deliverable 6.1 would be the first deliverable 1 of work package 6.

⁴ Indicates the nature of the deliverable using one of the following codes: R: Document, report (excluding the periodic and final reports), DEM: Demonstrator, pilot, prototype, plan designs, DEC: Websites, patents filing, press & media actions, videos, etc. DATA: Datasets, microdata, etc. DMP: Data management plan ETHICS: Deliverables related to ethics issues. SECURITY: Deliverables related to security issues OTHER: Software, technical diagram, algorithms, models, etc.

⁵ Indicates the dissemination level using one of the following codes: PU – Public, fully open, e.g., web (Deliverables flagged as the public will be automatically published on the CORDIS project's page), SEN – Sensitive, limited under the conditions of the Grant Agreement.

D4.2	Performance report (energy storage) v-1.0	4	DLR	R	S	18	Not started
D5.2	Performance report (aerospace) v-1.0	5	Airbus	R	S	18	Ongoing

4. MILESTONES

The key milestones to measure the timely project success are listed below on Table 4. Each consortium member representative oversees the monitoring of the work package, comprising milestones and deliverables.

Table 4: List of milestones and their status

#	Milestone name	WP	Due day in Month	Means of verification	Status
1	Use-case definition and technology roadmap	4,5	6	This consists of a set of well-defined computational problems and a set of specifications on how to implement them on quantum hardware. Also, a roadmap identifying different levels of complexity and desired targets will be prepared.	Achieved
2	Version 1.0 of algorithmic primitives	1	12	Primitives will be tested on small-scale paradigmatic problems using noiseless emulators, e.g., small molecules, 1D differential equations, etc. Flaws on the algorithms will be identified and corrected before moving on to the next stage.	Achieved
3	Version 1.0 of low-level implementations	2	12	Low-level implementations will be tested on small emulators. Noise and topology will be considered when pertinent. Overheads from qubit routing, noise mapping, etc. will be measured numerically. Flaws on the algorithms will be identified and corrected before moving on to the next stage.	Achieved
4	Top-down stack integration	3	18	We will run the first algorithms on a fully integrated stack on real quantum hardware. We will test performance using standard well-studied algorithms through an API to verify robust operation. A detailed report will be produced.	Not started
5	Version 2.0 of algorithmic primitives	1	18	Primitives tested on small-scale paradigmatic problems using emulators e.g., small molecules, 1D differential equations, etc. This time including the effects of layout topology and noise. Areas of improvement will be identified and corrected before moving on to the next stage.	Not started

6	Use-case implementation (mid complexity)	4,5	24	We will consider the mid-complexity versions of the use cases. We will compare the results on an emulator with noise and topology factors included against simulation on the integrated stack. We will identify faults across the stack and make the necessary adjustments before increasing the problem's complexity.	Not started
7	Use-case implementation (high complexity)	4,5	36	We will consider the high-complexity version of the use cases. We will compare the results on an emulator with noise and topology factors included against simulation on the integrated stack. We will identify faults across the stack and make the necessary adjustments. We will conclude with a roadmap towards quantum advantage.	Not started

5. CONCLUSION

3.3. Work Packages

During the first 12 months of EQUALITY, the consortium has successfully collaborated and delivered the results for the work packages 1 (Quantum algorithm primitives), 2 (Optimal quantum hardware exploitation), 4 (PoC trials/energy storage), 5 (PoC trials/ aerodynamics and space).

3.4. Deliverables

During the first 12 months of EQUALITY, the consortium has provided on time the following deliverables without impediments: D6.1, D6.2, D4.1, D5.1, D6.5, D7.1, D7.3, D3.1, D6.3, D7.2.

3.5. Milestones

During the first 12 months of EQUALITY, the consortium has achieved milestones M1, M2, M3, without impediment.